
1-Oct-04 User Loading Profiles Concurrence:

Project Manager Date

VEX

VP Durations Calibration January February March April May June July August September October November December

Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53

2005
VEX VEX Launch DSS-24,54 8 4 3 0.25 2

VEX VEX Launch DSS-24,54 8 4 1 0.25 8

NONE VEX Launch DSS-24,54 8 4 1 0.25 14 6

VEX VEX Commissioning 34B2 8 4 1 0.25 4 7

NONE VEX Commissioning 34B2 8 4 1 0.25 7

VEX VEX Cruise 34B2 4 4 1 0.25 1 1 1 1 1

VEX VEX Launch DSS-46 8 4 3 0.2 1

2006
VEX VEX Bistatic Test DSS-43 9.0 8.0 2.00 1.00 1 1 1 1 1 1

VEX VEX Capture TCM 70M 9.0 8.0 1.00 0.25 1

VEX VEX OCC Test 14/15,63/65 9.0 2.0 1.00 0.25 1 1 1 1 1

VEX VEX OCC Test 14/15,63/65 7.0 2.0 1.00 0.25 1

VEX VEX Occultation DSS-14/15,63/65 4.0 4.0 1.00 0.25 1 1 1 1 1 1 1 1 1 1 2 1 2 1 2

VEX VEX Solar Conj DSS-14,63 10.0 4.0 1.00 0.25 2 3 2 3

VEX VEX Solar Conj DSS-15,65 10.0 4.0 1.00 0.25 5 5 5 5

VEX VEX Capture DSS-54,65 8.0 4.0 1.00 0.25 2 3 4 3 4 1

VEX VEX Capture DSS-24,15 8.0 4.0 1.00 0.25 1 4 3 4 3 2

VEX VEX Approach 34B2 4.0 4.0 1.00 0.25 1 1 2 5 4

VEX VEX DDOR DSS-26\45 4.0 4.0 1.00 0.25 5 2 2 2 2 2 2 2 2

VEX VEX DDOR DSS-25\45 4.0 4.0 1.00 0.25 5

VEX VEX DDOR DSS-25\34,25\55 4.0 4.0 1.00 0.25 2 3 7 4

2007
VEX VEX Bistatic DSS-43 7.0 6.0 1.00 1.00 2 2 2 2 2 2 2 2 2 2 2 2 1

VEX VEX Movie DSS-14,63 8.0 8.0 1.00 0.25 2 2 2 2 2

VEX VEX Occultation DSS-14/15,63/65 4.0 4.0 1.00 0.25 1 2 1 2 1

VEX VEX Occultation DSS-14,63 4.0 4.0 1.00 0.25 1 2 1 2 1 2 1 2 1 2

VEX VEX Solar Conj 34B2 10.0 8.0 1.00 0.25 1 1 1 1 1


